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October 14, 2010  

 

Enterprise Products Partners has completed the removal of all remaining liquids and 

vapors on the portion of its pipeline between Watkins Glen and Jefferson and is in the 

process of purging the last remaining segment from Jefferson to Selkirk, which should be 

completed during the week of October 12-18, 2010. 

 

Pending federal approval, the next step will be to carry out a procedure known as 

hydrostatic testing, that involves injecting water at high pressure to confirm the integrity 

of the pipeline.  Upon completion of the hydrostatic testing, and any necessary 

remediation under the oversight and approval of federal regulators, Enterprise will begin 

the process of bringing each segment back into service. 

 

Based on our best estimate, Enterprise forecasts that the Harford Mills terminal will 

return to service the week of November 1
st
, followed by the Oneonta terminal the week of 

November 22
nd

 and the Selkirk terminal the week of December 13
th

.   

 

Please note that this forecast is an estimate and is subject to successful hydrostatic 

testing, compliance with the corrective action order and final federal approval. 

 

Please check back at this number for periodic updates.  For future reference, you may 

also contact this information hotline toll free at 888-883-6305. 


